
flnviSSSI VB/l-70 SUD< SDMS Document ID

(Li.:!) Phase 1 < 2021506

US Army Corps Denver' Colorado Task Order # °014

Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $2,969,513.00

Original Fee: @ 6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 2,490,817.61
Site Funds Available: |$ 304,281.22 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 26% $ 639,319.87
Direct Costs: 74% $ 1,851,497.74

$ 2,490,817.61
This week:
Indirect Costs: 45% $ 6,339.91
Direct Costs: 55% $ 7,805.85

$ 14,145.76

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 649.77
Direct Costs: $ 1.113.80

~$ 1,763.57
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: I 7/31/2004 I

J

Weekly Budget Summary

Contract* DACA45-01-D-0001

#27

Costs Thru:

Award Date 18-Jul-03 PI IRB \C* 1/23/2004
Start Date: 21-Jul-03 rUDLIL/

Completion: 31-Jul-04 DOCUMENT
Page 1 of 4

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca>
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$
$
$ 202.05
$ 4,486.06
$ 1,651.80

$
$
$

$ 6,119.68
$ 12,794.86
$ 65,094.00
$ 353,352.76
$ 195,473.38
$ 6,485.19
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$
$ 545.56
$
$
$ 354.38
$
$
$
$ 57.03
$
$ 7,116.82

$
$ (354.38)
$ 86.45
$
$ (0.01)
$

$ 14,145.76

$ 62,407.49
$ 110,085.08
$ 363,597.53
$ 190,117.24
$ 14,856.80
$ 545,732.31
$ 201,591.50
$ 19,858.18
$ 94,102.20
$ 5,180.92
$ 77,136.84

$
$ 120,831.76
$ 43,941.39
$ 2,059.54
$ (1.04)
$ 174,414.17
$ 2,665,231.78

Remarks:
1 ) Full site Co-ord activities underway. Focus shifts to Close out of 1 33 completed to date.
2) Rescheduled start of field operations. Mob/Site Prep scheduled for 9 Feb 04.
3) Field ops scheduled to resume week of 16 Feb 04. Anticipate small field crew at restart.
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US Army Corps
of Engineers*

1/16/2004 $ 1,427,864.9

Date Labor
1/17/2004 $
1/18/2004 $
1/19/2004 $
1/20/2004 $
1/21/2004 $
1/22/2004 $
1/23/2004 $ 10,701.72

This Week $ 10,701.72
TO Date $ 1,438,566.6

VB/I-/U superuind site

Phase I
Denver, Colorado Task Ordeir $0014

Rapid Response/Project Resources Inc.

3 $ 194,187.97 $ 276,638.02

Per Diem Equipment
$ $
$ - $
$ - $
$ - $
$ - $
$ - $

> $ 1,651.80 $ 1,585.77
> $ 1,651.80 $ 1,585.77
5 $ 195,839.77 $ 278,223.79

< 0, Weekly Cost by Category
1 /0lrO%

^ -X76%

$ 334,495.45

Weekly Cost Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03
Completion: 31-Jul-04

$ 229,209.68 $ 14,276.29 35 174,414.17

Material
$
$
$
$
$
$
$ 206.47
$ 206.47
$ 334,701.92

Subcontracts
$
$
$
$
$
$
$
$
$ 229,209.68

Analytical

$ - S
$ - i
$ - !
$ - i
$ - 5
$ - 5
$ - S
$ - 5
$ 14,276.29 J

Fee

&
5
i
5
5
J
J
5
& 174,414.17

Daily^Total
$
$
$
$
$
$
$ 14,145.76
$ 14,145.76
$2,665,232.27
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Week Ending

#27

Costs Thru:

1/23/2004
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$ 2,651,086.51

Total Phase II
$ 2,651,086.51
$ 2,651,086.51
$ 2,651,086.51
$ 2,651,086.51
$ 2,651,086.51
$ 2,651,086.51
$ 2,665,232.27

CHI Series'!

" 4 per. Mov.



FE1|
US Army Corps
of Engineers*

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects

Per Diem & Lodging^
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils

T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order # 0014

Rapid Response/Project Resources Inc.

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 6,119.68
$ 12,794.86
$ 65,094.00
$ 353,352.76

$ 195,473.38
$ 6,485.19
$
$
$ 639,319.87

$ 46.01
$ 96.20
$ 489.43
$ 2,656.79

$ 1,469.72
$ 48.76
$
$

$ 4,806.92

$
$
$ 202.05
$ 4,486.06
$ 1,651.80
$
$
$
$ 6,339.91

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
3DIV/0!
#DIV/0!
#DIV/0!

$ 62,407.49
$ 110,085.08
$ 363,597.53
$ 190,117.24
$ 14,856.80
$ 545,732.31
$ 201,591.50
$ 19,858.18
$ 94,102.20
$ 5,180.92
$ 77,136.84
$
$ 120,831.76
$ 43,941.39
$ 2,059.54

$ 469.23
$ 827.71
$ 2,733.82

$ 1,429.45
$ 111.71
$ 4,103.25
$ 1,515.73
$ 149.31
$ 707.54

$ 38.95
$ 579.98
$
$ 908.51

$ 330.39
$ 15.49

$
$ 545.56
$

$
$ 354.38
$
$
$
$ 57.03

$
$ 7,116.82
$
$ (354.38)

$ 86.45
$

#DIV/0!
#DIV/0!
#DIV/0!

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

Total Direct Costs:

Sub Totals:
Fee

$ 1,851,498.78 $ 13,921.04 $ 7,805.86 #DIV/0!

$ 2,490,818.65 $ 18,727.96 $ 14,145.77 #DIV/0!
$ 174,414.17 $ 1,211.21 $ - $ 1,211.21

jdget Summary #27

Completed To Date Costs Thru:

133 1/23/2004

0
Page 3 of 4

$ 2,665,232.82 $ 19,939.17 $ 14,145.77 #DIV/0!
* Fee Prorated across 144 anticipated Sites



E21 VB/l-70 Superfund Site

Phase I
• 10 A .,«... j*. Denver, Colorado Task Order # 0014us Army Corps
Off Engineers,* Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03
Completion: 31-Jul-04

#27

Costs Thru:

1/23/2004

Page 4 of 4

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Current Budget Cost to Date Remaining
Dly Burn Rate

4 Week Avg Duration Est to Compl Variance

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 465,462.95

$ 6,119.68
$ 12,794.86
$ 65,094.00
$ 353,352.76
$ 195,473.38
$ 6,485.19
$
$
$ 639,319.87

$ 594.11
$ (3,101.65)
$ (31,927.32)
$ (57,532.39)
$ (116,961.05)
$ 18,819.01
$ 8,509.21
$ 7,743.16
$ (173,856.92)

$

$
$ 34.96
$ 470.58
$ 134.81
$ 9.41
$
$

$ 649.77

N/A
N/A
LS
LS
0
0

N/A
N/A

$
$
$ 1,000.00
$ 5,000.00
$ 2,200.00
$
$
$
$ 8,200.00

$ 594.11
$ (3,101.65)
$ (32,927.32)
$ (62,532.39)
$ (119,161.05)
$ 18,819.01
$ 8,509.21
$ 7,743.16
$ (182,056.92)

,1

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$
$ 2,329,635.88

$ 62,407.49
$ 110,085.08
$ 363,597.53
$ 190,117.24
$ 14,856.80
$ 545,732.31
$ 201,591.50
$ 19,858.18
$ 94,102.20
$ 5,180.92
$ 77,136.84
$
$ 120,831.76
$ 43,941.39
$ 2,059.54
$ 1,851,498.78

$ (46,408.65)
$ (53,557.44)
$ 92,296.47
$ 243,750.88
$ 21,655.08
$ (254,916.81)
$ 89,224.02
$ 270,957.34
$ 196,713.32
$ 52,108.33
$ (21,567.29)
$ 9,714.54
$ (75,831.76)
$ (43,941.39)
$ ^2,059.54)
$ 478,137.10

$ 32.26
$ 74.58
$
$
$ 230.46
$
$ 84.74
$
$ 4.77
$
$ 681.83
$
$ (16.88)
$ 22.03
$

$ 1,113.80

N/A
0
0
0
0
0

LS
0
0
0
0
0
0
0
0

$
$ 11,000.00

$
$
$
$
$ 6,500.00
$
$
$
$ 2,500.00
$
$
$
$
$ 20,000.00

$ (46,408.65)
$ (64,557.44)
$ 92,296.47
.$. 243,750.88
$ 21,655.08
$ (254,916.81)
$ 82,724.02
$ 270,957.34
$ 196,713.32
$ 52,108.33
$ 124,067.29)
$ 9,714.54
$ (75,831.76)
$ (43,941.39)
$ C2.059.54)
$ 458,137.10

Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,665,232.82

$
$ 304,280.18 $ 1,763.57

$
$ 28,200.00

$
$ 276,080.18

* Assumes Site co-ord costs Thru 8 Feb 04



CUIT8llt WBflk'S CflStSPmWHesources Int

TufcJm

003 Mob/Crew Rotation

005 Site Coordination

008 Sampling & Analysis

01 1 Site Coord Follow-up

013 SiteAdmln/lndlrects

014 Lodging/Per Dim

018 Community Air Mon.

09B Sod & Seed

09D Mtec Restoration

19 Fuel.Oil.Mtec FW Su

Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

$202.05

$494.93 $50.63

$354.38

$6,745.57 $371.25

$3,259.17 $1,163.89 $63.00

$1,651.80

($354.38)

$0.00

$57.03

$86 .45

Extended

$202.05

$545.56

$354.38

$7,116.82

$4,486.06

$1,651.80

($354.38)

$0.00

$57.03

$86.45

$10,701.72 $1,651.80 $1,585.77 $206.47 $14,145.76

Thursday, January 22.2004 Page 1 of 1



P reject Resourceslnc JTO Costs by Type

-<oy

Tot

001

002

003

004

005

006

007

008

009

010

011

013

014

015

018

020

099

098

09C

09D

100

-tat Labor

Site Visit

Const. Work Plans

Mob/Crew Rotation

Site Set-up/Malnt.

Site Coordination

Removal

T&D

Sampling & Analysis

Restoratlon(BcWlll)

Post-Const Malnt.

Site Coord Follow-up

SKeAdmln/lndlrects

Lodging/Per Dim

Home Office

Community Air Mon.

Asarco Support

Non-BIUable

Sod & Seed

Garden & Flower Bed

Wise Restoration

Fee

$3,

$12,

$32,

$34,

$95,

$313,

$145,

$376,

$3,

$76,

$249,

$6,

$1,

$65,

$20,

931

643

366

833

540

892

535

$0

621

806

063

764

485

524

$0

494

062

Per Diem Equipment

.43 $366.39

-93

.96

.41 $5,934.83

.65 $8,321.63

.81 $45,963.50

.02 $44,582.12

.00 $84.38

.59 $70,731.79

.12

.90 • $951.75

.27 $74,788.76

$195,473.18

.19

$3,460.50

.58 $534.96

.00

.63 $14,858.44

.03 $8,011.06

19 Fuel.OII.MIsc Fid Su

Materials

$1,821.

$150.

$32,727.

$18,939.

$6,222.

$3,741.

$496.

$98,378.

$1,374.

$121.

$28,799.

$970.

$0.

$11,129.

$19,858.

$66,029.

$43,941.

Subcontracts Analytical Other Fee

86

94

04

18 $2,700.00

68

19

13 $14,276.25

88

80

15

64

74 $116,400.38 $0.00

00

16 $110,109.22

13

02

$174,414.17

34

Extended

$6,

$12,

$65,

$62,

$110,

$363,

$190,

$14,

$545,

$5,

$77,

$353,

$195,

$6,

$120,

$2,

$201,

$19,

$94,

$174,

$43,

119

794

094

407

084

597

117

856

732

180

136

352

473

485

831

059

$0

591

858

102

414

941

.67

.87

.00

.48

.96

.49

.14

.75

.26

.92

.80

.67

.18

.19

.62

.54

.00

.45

.13

.10

.17

.34

t. Thursday, January 22,2004 Page 1 of 2



Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$1,438,566.58 $195,839.57 $278,223.69 $334,701.87 $229,209.59 $14,276.25 $174,414.17 $2,665,231.72

Thursday, January 22, 2004 Page 2 of 2


